
Agenda 
 
•Project Update Reports 

•Survey/Site Plan/Land Disturbance & 
Clearing 
•RFP Design/Build & Wireless Service Provider 
•DHCD Time Frame- June 3, 2015 
•Job Counting Performance 160  10/14/14 

•Budget Performance 
•Questions 
•Next Meeting Date – 2/17/ 2015 



 

Surry County 
•Preliminary plat completed and 

submitted for review by Planning 

Commission and VDOT 

•Need feedback on timber harvesting 

activities and time frame.   

•Published solicitation for site clearing.  

Bid responses ranged from $10,900-

$37,000.  Elected to rebid to address 

respondent questions and permit fourth 

local contractor participation.  

•RFP Status- Defer to Judy Bentley 

•VDHCD Time Frame & Project 

Performance Discussion. Grant 

deadline May 1, 2015.  

 

 



Budget Performance:   
 
  49% Expended to date 
 
 



Next Meeting Date – 2/17/15 


